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Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS:
HALL OF JUSTICE REPAIR AND REUSE PROJECT

AWARD SUPPLEMENTAL AGREEMENTS
CAPIT AL PROJECT NO. 86630; SPECS. 6649

CITY OF LOS ANGELES
(FIRST DISTRICT) (3 VOTES)

SUBJECT

This action will authorize the Department of Public Works (Public Works) to execute
supplemental agreements with Nadel Architects, Inc. (Nadel), and Historic Resources
Group, LLC, to respectively provide scoping/programming services and historic material
review services needed to prepare a Request for Proposals (RFP) to implement the

remaining portions of the Hall of Justice Repair and Reuse project.

IT IS RECOMMENDED THAT YOUR BOARD:

1. Approve and authorize the Director of Public Works to execute a supplemental
agreement with Nadel Architects, Inc., to prepare scoping documents and to
provide programming services and additional project support services for the Hall
of Justice Repair and Reuse project for a $900,000 not-to-exceed fee and to
establish the effective date following Board approval.

2. Approve and authorize the Director of Public Works to execute a supplemental
agreement with Historic Resources Group, LLC, to provide peer review of historic
rehabilitation efforts for the Hall of Justice Repair and Reuse project for a
$30,000 not-to-exceed fee and to establish the effective date following Board
approvaL.

'To Enrich Lives Through Effective And Caring Service"
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommendations will allow for the preparation of scoping documents
needed to prepare an RFP to implement the remaining portions of the Hall of Justice
Repair and Reuse project located at 211 West Temple Street, Los Angeles, California,
through a design-build or developer-driven lease/lease-back delivery method.

BackÇlround

On July 20, 2004, your Board authorized and established Capital Project No. 86630 for
the Hall of Justice Repair and Reuse project using the standard capital projects process
of design, bid, and build.

On August 26, 2004, your Board authorized Public Works to proceed with the project
incrementally through the eight separate phases listed below:

Phase i: Debris Removal: Removal of loose material, debris, and furniture
from the building (completed May 2005).

Phase II: Interior Demolition Design: Architectural/engineering services to

prepare design documents for nonstructural interior demoliion work
(completed April 

2005).

Phase III: Interior Demolition: Perform interior nonstructural demolition

activities (completed June 2007).

Phase IV: Rehabilitation Design: Architectural/engineering services to
prepare design documents for structural retrofit work and
repair/rehabiltation work, including the installation of new building
utility systems and tenant improvements, and performance of
retrofit work (partially completed).

Phase V: Bidding Rehabilitation Work: Bid repair/rehabilitation work.

Phase VI: Rehabilitation and Construction: Perform repair/rehabilitation work.

Phase VII: Tenant Improvements: Bid and construct tenant improvements.

Phase VIII: Move In/Start Up/Close Out: Tenant departments take occupation
of the building.
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To date, four of these phases have been fully or partially completed. Phase IV
Rehabilitation Design, was partially completed in January 2008 by obtaining
jurisdictional review and approval of structural demolition and retrofit design
construction documents. Full completion of Phase IV of the project has been on hold,
however, due. to protracted negotiations with the Federal Emergency Management
Agency (FEMA), State Historic Preservation Office (SHPO), and the State Office of
Emergency Services (OES) regarding the proper documentation of historic rehabilitation
efforts required by a Memorandum of Agreement (MOA) entered into in June 2006 by
FEMA and SHPO, with the County as a concurring party. In November 2008, the
County requested a time extension from FEMA through 2012 to complete earthquake-
related repairs and retrofit work resulting from the 1994 Northridge Earthquake. On
October 12, 2009, the County's time extension request was denied by FEMA.

Despite FEMA's extension denial, the building's eligibility for listing under the National
and State Registers of Historic Places will continue to require the project to maintain the
historic rehabilitation scope of work. As such, requirements for historic preservation
and/or restoration of the main loggia, elevator cars, eighth floor courtroom, and law
library remain in place. Further, an interpretive program that retains representative jail
cells and explains the historic usage of the Hall of Justice has also been retained in the
project's program.

Development of Alternative Delivery Methods

On December 1, 2009, your Board directed the Chief Executive Office (CEO) to
investigate the feasibility of completing Phase iV and delivering the remaining phases of
the project under different delivery methods, including design-build and developer-

driven lease/lease-back, and to return to your Board with recommendations for the most
advantageous development structure for the restoration project.

In order to determine the feasibility of these competing project development structures
and develop the most appropriate recommendation to your Board, we are working with
Public Works to issue two distinct RFPs, which will solicit competitive proposals for a
design-build approach and a developer-driven lease/lease-back delivery method. The .
RFP will be released concurrently and proposers may respond to one or both options.
This approach should allow the CEO and DPW to identify the most advantageous
delivery method to the County.

The successful proposer will be required to deliver the project in accordance with the
historic rehabilitation measures to render the building operational with approximately
325,000 square feet of useable office space, including complete new utility systems for
mechanical, electrical, plumbing, telecommunications, and other building components to
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meet Leadership in Energy and Environmental Design (LEE D) Silver certification and
provide a new five-tier p~H~i-ng structura (three floors underground).

Once proposals are received and evaluated, we will return to your Board with
recommendations that include:

. a final scope of the project, including tenants to occupy the building;

. a cost estimate for the remaining phases of the project and an updated budget;

and
. the most appropriate and cost-effective delivery method and award of a contract

for your Board's approval to complete the remaining project phases.

It is anticipated that we will return to your Board with recommendations in the fall 2010.

Supplemental Agreements

In order to finalize the RFP, a scoping package must be prepared. Nadel, which has
provided design services on the project's previous phases, has agreed to prepare a
scoping package and provide additional project support services for a $900,000
not-to-exceed fee. Nadel's services will include the conversion of existing construction,
documents; preparation of performance specifications for all remaining phases of work,
including tenant improvements and a new parking structure; preparation of a complete
space program for the new tenants of the renovated Hall of Justice; and support
services during the selection process. Nadel's fee for the scoping services has been
reviewed by Public Works and is considered reasonable.

A supplemental agreement will also need to be executed with Historic Resources
Group, LLC, for a $30,000 not-to-exceed fee to provide peer review of historic
rehabilitation design activities. Historic Resources Group, LLC's fee for these services
has been reviewed by Public Works and is considered reasonable.

Implementation of StrateÇlic Plan Goals

The Countywide Strategic Plan directs the provision of Operational Effectiveness
(Goal 1) through fiscal responsibility, service excellence, and organizational
effectiveness by investing in public infrastructure that will provide an efficient workplace
environment to better serve the local community and County residents. Rehabilitation
and reuse of the Hall of Justice for use by the Sheriff's Department and other County
departments is consistent with that goal.
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FISCAL IMPACT/FINANCING

Due to cost savings realized in previous project phases, the remaining balance in the
project budget will cover costs associated with the recommendations, resulting in no net
increase to the project budget at this time.

Full costs of the later phases of the project, as well as long-term occupancy by County
departments, will be further developed as costs are clarified. Additionally, the CEO will
continue to investigate the most cost-effective financing package for the rehabilitation of
the Hall of Justice to include tax-exempt bonds, Build America Bonds, or other financing
sources to be used by the County if the design-build development structure is
determined to be the most advantageous.

It is anticipated that savings for the cancellation of space leases for the Sheriff, District
Attorney, Public Defender, and County Counsel will be sufficient to offset debt service
on the refurbishment project. A full report on lease cancellations will be provided by the
CEO in a separate report.

The project schedule and budget summary are included in the enclosure.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract will contain terms and conditions supporting your Board's ordinances and
policies, including, but not limited to: County Code Chapter 2.200, Child Support
Compliance Program; County Code Chapter 2.202, Contractor Responsibility and
Debarment; County Code Chapter 2.206, Defaulted Property Tax Reduction Program;
Board Policy 5.050, County's Greater Avenues for Independence and General Relief
Opportunities (GAIN/GROW); Board Policy 5.060, Reporting of Improper Solicitations;
Board Policy 5.110, Contract Language to Assist in Placement of Displaced County

Workers; and Board Policy 5.135, Notice to Contract Employees of Newborn
Abandonment Law (Safely Surrendered Baby Law).

The project is exempt from the Civic Art Policy established by your Board and no funds
are allocated for a Civic Art Fee. During the rehabiliation and construction phases of
the project; however, we intend to work with the County Arts Commission to develop
recommendations for the inclusion of civic art at the Hall of Justice that will complement
the historic fabric of the building and will be consistent with standards set by the
Secretary of the Interior.
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ENVIRONMENTAL DOCUMENTATION

On June 13, 2006, your Board certified an Environmental Assessment/Environmental

Impact Report (EA/EIR), adopted a Mitigation Monitoring and Reporting Program

(MMRP) and Environmental Findings of Fact and Statement of Overriding Consideration
for the Hall of Justice Repair and Reuse project, and found that the project would have
no adverse effect on wildlife resources. On June 16, 2006, a Notice of Determination
was filed with the State of California in accordance with the California Environmental
Quality Act.

The recommended actions are within the scope of the project in the previously certified
EA/EIR.

The previously adopted MMRP will ensure compliance with the mitigation developed for
the project to mitigate, reduce, or avoid significant effects to the environment. The
successful proposer will be required to adhere to the requirements of the MMRP.

CONTRACTING PROCESS

On September 7, 2004, your Board approved and authorized Public Works to execute
an architect/engineer agreement with Nadel to provide design services under Phase II,
Interior Demoliion Design. On August 8, 2006, your Board approved and authorized
Public Works to execute a supplemental agreement with Nadel to provide structural
demolition and retrofit design services. Approval of the recommendations will allow
Public Works to execute Supplemental Agreement 2 with Nadel to provide
scoping/programming services to support the preparation of the RFP. Nadel has
agreed to provide the services for a $900,000 not-to-exceed fee. The negotiated fee
has been reviewed by Public Works and is considered reasonable for the scope of
work.

On September 7, 2004, your Board also approved and authorized Public Works to
execute a consultant services agreement with Historic Resources Group, LLC, to
provide Historic American Building Survey services for the Hall of Justice Repair and
Reuse project. Approval of the recommendations will allow Public Works to execute
Supplemental Agreement 1 with Historic Resources Group, LLC, to provide peer review
of historic rehabilitation design activities for a $30,000 not-to-exceed fee. The
negotiated fee has been reviewed by Public Works and is considered reasonable for the
scope of work.

Thomas Properties Group, Inc., was selected and contracted to provide real estate
development consultant services by the CEO under delegated authority.
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IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the recommended actions will build upon the progress made thus far to
complete the Hall of Justice Rehabilitation and Reuse project and eventually allow the
Sheriff's Department and other County departments to move to the centrally located Hall
of Justice, thereby improving access and communication among those departments and
the Board of Supervisors, the Superior Court, and other related agencies.

CONCLUSION

Please return one adopted copy of this letter to the Chief Executive Offce, Capital
Projects Division; Arts Commission; and the Department of Public Works, Project
Management Division 11.

Respectfully submitted,~V-
WILLIAM T FUJIOKA
Chief Executive Officer

WTF:GF:SK
DJT:JK:MV:zu

Attachment

c: Executive Offce, Board of Supervisors

County Counsel
Arts Commission
Auditor-Controller
Department of Public Works
Offce of Affirmative Action Compliance

K:201 OWord/FAM/CapProjs/HOJ Award Agreement 051110
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ATTACHMENT

DEPARTMENT OF PUBLIC WORKS:
HALL OF JUSTICE REPAIR AND REUSE PROJECT

AWARD SUPPLEMENTAL AGREEMENTS
CAPITAL PROJECT NO. 86630; SPECS. 6649

CITY OF LOS ANGELES
(FIRST DISTRICT) ( 3 VOTES)

i. PROJECT SCHEDULE

Project Activity Scheduled Completion
Date

Phase I Debris Removal OS/21 /05 *

Phase II Interior Demolition Design 04/04/05*
Phase III Interior Demolition 06/11/07*
Phase IV Rehabilitation Design
a) Retrofit Design 01/01/08*
b) Rehabilitation Design TBD
c) DPW and CEO Return to Board with delivery method

and successful proposer recommendation for
Phases V, Vi, and Vii 09/30/10

Phase V Bidding Rehabilitation Work TBD
Phase Vi Rehabilitation and Construction TBD
Phase VII Tenant Improvements TBD
Phase VIII Move In/Start Up/Close Out 02/07/14

*Indicates Completed Activity
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II. PROJECT BUDGET SUMMARY (Through Phase IV)

Budget Category Project Impact of Revised
Budget this Action Budget

Phase I Debris Removal (Complete) $ 500,000 $ 69,000 $ 569,000
Phase II Non-Structural Demoliion Design $ 2,225,000 $ (715,500) $ 1,509,500
Phase II Interior Non-Structural
Demoliion (Complete) and Phase IV

Structural Demolition/Retrofit Design $14,620,000 $ (2,069,500) $ 12,550,500
Subtotal $17,345,000 $ (2,716,000) $ 14,629,000

Design-Build/Lease-Lease Back RFP
Scoping/Programming Package Development $ 0 $ 900,000 $ 900,000
Consultant Services $ 0 $ 430,000 $ 430,000
Miscellaneous Expenditures $ 0 $ 35,000 $ 35,000
County Services $ 0 $ 611,900 $ 611,900
Contingency $ o $ 739,100 $ 739,100

Total Budget $17,345,000 $ 0 $ 17,345,000


